QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-1 (January)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase A
Comments: Local and State agencies are working together to obtain easements necessary for construction. Appraisals completed
Camp Currie Dining Hall Replacement Marshall 2006-2008 Cancelled
Camp Webb Swimming Pool Carter 2006-2008 Cancelled
Water & Drain Line Replacement Rowan 2006-2008 In Construction 20 03/15/08
Comments: work is underway and on schedule
Commerce Cabinet/KY Center for the Arts
Water Leak and Window Repair Jefferson 2002-2004 Complete/Closed Out 03/30/04 01/28/05
Commerce Cabinet/KY Horse Park
Construct Hotel/Conference Center Fayette 2006-2008 Other
Project is being implemented through a request for proposals for private development.
Comments: A lease has been executed. Project is listed as other because although a lease has been signed the developer has not
begun construction.
* Construct New Indoor Arena Fayette 2006-2008 In Construction 18 05/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
Construct Permanent Seating Stadium Jumping Area Fayette 2004-2006 Awaiting Initiation by Agency
* Horse Park Indoor Arena - Design Fayette 2004-2006 Combined Authorities
See Construct New Indoor Arena - 2006-2008
* KY Horse Park-Infrastructure Fayette 2004-2006 Complete/In Warranty 100 03/08/07 05/15/07
Allocation from 2004-06 Parks Renovation Pool
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Agency to utilize remaining funds to construct courtesy dock
* Benham Lynch Harlan 2006-2008 In Construction 40 04/01/08
Allocation from 2006-08 Parks Development Pool
* Big Bone Lick - Park Improvements Boone 2006-2008 Planning

$2.5 million appropriation in 2006-08 Parks Development Pool
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Comments: Most of Project is Land Aquisition which is in title opinion and appraisal stage. Another part is connecting the park to
the Boone County Water District which is in the design stage.

* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Revising/Rebidding

* Construct Water Plant-Natural Bridge Powell 2002-2004 Complete/Closed Out 100 01/26/05 01/26/05

* Cumberland Falls-Interior Mod/System Upgrade Whitley 2004-2006 Complete/In Warranty 100 12/20/06 01/02/07

Allocation from 2004-06 Parks Renovation Pool

* Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley 2004-2006 Complete/In Warranty 100 12/12/06 12/12/06
Allocation from 2004-06 Parks Renovation Pool

Comments: Warranty inspection showed that some landscape plantings need replacement and some pavement joints needed caulking.
Contractor presently correcting these items.

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* Dale Hollow State Resort Park-New Conference Center Clinton 2000-2002 Complete/Closed Out 100 04/03/03 04/03/03
* Dale Hollow-Cottage Development Clinton 2006-2008 Awarding Contract

Allocation from 2006-08 Parks Development Pool
Comments: Contract award underway. Construction to start in January 2008

* Dale Hollow-Golf Course Completion Clinton 2004-2006 Complete/In Warranty 99 05/01/07 06/07/07
Allocation from 2004-06 Parks Renovation Pool

* Dale Hollow-Indoor Pool Clinton 2006-2008 Design/Phase C
Allocation from 2006-08 Parks Development Pool
Comments: Project Bid Documents being prepared. Should bid in Early January 2008

* EP Sawyer-Tennis Courts/Soccer Fields Jefferson 2004-2006 Complete/Not Closed Out 100 09/27/06 09/12/06
Allocation from 2004-06 Parks Renovation Pool

* General Burnside-Golf Course Improvement Pulaski 2004-2006 Complete/In Warranty 100 12/15/07 11/15/07

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf
Course Phase II (2006-08 Parks Development Pool)
Comments: Contractor completing punch list. Work to be complete in January 2008. Expected opening of course in May 2008

* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/In Warranty 100 12/15/07 11/15/07
Allocation from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement

Comments: Contractor completing punch list. Work to be complete in January 2008. Expected opening of course in May 2008

* Golf Course - Mineral Mound Lyon 1998-2000 Complete/Not Closed Out 100 07/01/03 07/01/03

* Grayson Lake Golf Course Design/Development Carter 2000-2002 Complete/Not Closed Out 98 08/15/02 05/15/06
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* Grayson Lake-Golf Course Completion Carter 2004-2006 In Construction 74 01/19/08

Allocation from 2004-06 Parks Renovation Pool
Comments: Work underway. Maintenance building and cart barn are substantially complete. Expected Substantial completion for Proshop

is January 15/2008

* Greenbo Lake-Amphitheater Greenup 2004-2006 Complete/In Warranty 100 03/30/07 04/06/07
Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
Comments: Awaiting further action by Agency

* Jefferson Davis - Monument Repair Christian 1998-2000 Complete/Closed Out 100 07/03/03 10/03/03
* Kenlake-Cherokee Park Development Marshall 2006-2008 In Construction 80 01/21/08

Allocation from 2006-08 Parks Development Pool

Comments: Status shown is for electric, water and sanitary improvements. Remodeling of the structures is currently being

advertised for bids.
* Kincaid Lake Lodge - Design and Engineering Pendleton 2004-2006 Other

Comments: Project on hold awaiting further decision by Department of Parks to proceed.

* KY Dam Village-Interior Mod/System Upgrade Marshall 2004-2006 Complete/In Warranty 100 05/22/07 04/22/07

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge
Complex Upgrades (2006-08 Parks Development Pool)

* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Combined Authorities
Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

* Lake Barkley-Environmental Cleanup Trigg 2004-2006 Complete/Closed Out 12/07/06 11/07/06
Allocation from 2004-06 Parks Renovation Pool

* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/In Warranty 100 06/29/07 07/31/07
Allocation from 2006-08 Parks Development Pool

* Lake Cumberland Conference Center Russell 2006-2008 Revising/Rebidding
Allocation from 2006-08 Parks Development Pool

* Lake Cumberland-Pumpkin Creek Renovation Russell 2004-2006 Complete/In Warranty 100 08/09/07 08/15/07
Allocation from 2004-06 Parks Renovation Pool

* Levi Jackson-Park Upgrade Laurel 2004-2006 In Construction 20 06/12/08
Allocation from 2004-06 Parks Renovation Pool

Comments: Construction underway and on schedule.

* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/In Warranty 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
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Comments: Construction is complete, final documents are not complete.
* Mineral Mound-Golf Course Completion Lyon 2004-2006 Complete/In Warranty 99 06/29/07 03/12/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Parks wants to install base course of asphalt on second parking lot in Spring.
* Nolin Lake State Park Campground/Infrastructure Edmonson 1998-2000 Complete/Not Closed Out 100 09/01/03 06/05/05
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Final punch list inspection of mitigation planting in January 2008. Close out as soon as Corps of Engineers accepts
project.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
Comments: All work is complete.
* Pine Mountain-Lodge Renovation Bell 2004-2006 Complete/Closed Out 02/05/06 04/15/06
Allocation from 2004-06 Parks Renovation Pool
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
Comments: Bids opened on Dec 4, 2007. Lowest bid of $2.4 million was double the estimate. Dept of Parks considering options.
* Water Resources & Land Acquisiton - Elk Creek Lake Fleming 2000-2002 Other
Comments: Awating further action by agency
* Yatesville Lake-Golf Course Completion Lawrence 2004-2006 Complete/In Warranty 100 07/25/07 06/12/07
Allocation from 2004-06 Parks Renovation Pool
Commerce Cabinet/Secretary's Office (Commerce)
* Artisan Center - Berea Madison 1998-2000 Complete/Closed Out 12/19/03 12/19/03
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/In Warranty 100 10/01/07 10/15/07
Renovate Existing Restrooms Jefferson 2004-2006 Complete/Not Closed Out 100 09/12/06 09/14/06
Renovate KICC Pedway System Jefferson 2004-2006 Complete/Closed Out 04/01/05 03/01/05
Repave Parking Lots E, J and Ashton/Adair Jefferson 2004-2006 Other
Comments: These projects were authorized but have not been funded
Replace Paving from Gate 1 to Gate 2 Jefferson 2004-2006 Cancelled
* Replace Roof for the Pavilion Jefferson 2006-2008 Complete/In Warranty 100 08/01/07 08/01/07
* Replace Roofs - KICC Jefferson 2002-2004 Complete/Closed Out 04/01/04 03/25/04

Page 4 of 19



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-1 (January)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05

Education Cabinet/Education Dept

* Fire Safety/Dorm Renov-KSD Boyle 2000-2002 Other

Comments: This project is on an extended hold pending a comprehensive campus plan.
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 In Construction 99 01/31/08

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Comments: Final inspection held on 12/7/07. Contractor working on punch list items. Move-in scheduled for first of January '08.

Education Cabinet/KY Educational Television

* Replace Roof at Network Center Fayette 2004-2006 Complete/In Warrant 100 07/30/07 08/13/07
1Y y P y

Education Cabinet/Workforce Investment

* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/In Warranty 100 04/01/07 04/01/07

* Replace HVAC System - Winchester Office of Clark 2006-2008 In Construction 90 01/07/08

Employment and Training
Comments: Several change orders have extended the contract completion date to Jan 15, 2008

* Replace Roof-Perkins Rehabilitation Center Johnson 2004-2006 Complete/In Warranty 100 07/12/07 07/11/07

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring Fleming 2006-2008 Awaiting Initiation by Agency

Finance and Administration Cabinet/Commonwealth Office of Technology

* Data Center Readiness Franklin 2006-2008 Awarding Contract

Finance and Administration Cabinet/Facilities & Support Services

* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
Comments: A Facility Assessment Report and Preliminary Recommendations have been submitted by the Architect. A presentation with
recommendations will be presented to the Secretary of Finance after Jan 2, 2008.

* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: The project will be constructed following the startup of the new campus boiler plant (currently under construction).
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* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 In Construction 5 05/01/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Shop dwg's for towers submitted to engineer for review. Preparing for 4 hour chilled water shut-down on Dec 25th, 26th or
27th
* Elevator/Escalator Modernization Franklin 2002-2004 In Construction 96 09/30/06
Comments: Work being done with Building Services forces to complete work at Capital Plaza elevator.
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/In Warranty 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
Comments: Project is complete and under warranty. Final completion with corrrected punchlists was reached on November 2, 2007.
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Other
See 3 subprojects: EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure
Comments: See 3 subprojects: EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Other
(subproject - EM Fenestrations Upgrade 2006
See Executive Mansion Fenestration Upgrade 2006 project
Comments: See Executive Mansion Fenestration Upgrade 2006 project
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Complete/Not Closed Out 100 12/30/06 08/01/06
(subproject - Executive Mansion HVAC)
Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Complete/Not Closed Out 99 05/01/07 05/01/07
(subproject - Patio Infrastructure)
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 In Construction 20 05/02/08
Boiler House)
Comments: Project is under construction and on schedule.
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/In Warranty 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Restoration of the interior of the dome is presently in the Design Phase. Phase C submittal is anticipated in January
2008.
* KY State Capitol - Hist Restoration (Design) - EOB Franklin 2000-2002 Design/Phase C

& Infrastructure
Comments: Project is on hold.

* L&N Building - Cooling Tower and Pump Jefferson CPBOC-3/01/07 In Construction 75 01/18/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Cooling Towers are set and are being piped.
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* L&N Building - Roof/Gutter Repair Jefferson CPBOC-3/01/07 In Construction 40 02/26/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Client Access Project Jefferson CPBOC-8/01/07 In Construction 90 03/30/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Design/Phase C
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is scheduled to go out for bids January 2008.
* Renovate State Office Building, Phase II Franklin 2004-2006 In Construction 99 10/31/07
Comments: Project in the final punch list stage. Building is fully occupied. Several change order items will have to wait for
completion in spring due to adverse weather.
Finance and Administration Cabinet/Secretary's Office (Finance)
* Eastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/Agriculture
* Fuels/Pesticides Testing Lab Franklin 2006-2008 Other
Comments: Leased building to house the testing laboratory is under construction by lessor. The agency has purchased equipment (test
engines and laboratory furnishings). Anticipated start of operations is around March 2008.
General Government Cabinet/KY River Authority
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 50 02/18/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Project on schdule and within budget
KY River Water Release System & Lock 6 Repairs Multi 1998-2000 Complete/In Warranty 100 02/02/06 12/15/06

Comments: Project is complete

Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Design/Phase A
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Design is underway and on schedule

General Government Cabinet/Military Affairs

*

Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
Comments: This survey has been completed
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* Carrollton National Guard Armory HVAC and Electric Carroll CPBOC-8/01/07 In Construction 95 01/23/08

Upgrade
Comments: Project is on schedule to be completed on or before scheduled completion date.

* Construct 30 New T-Hangars, Capital City Airport Franklin 2004-2006 In Construction 97 09/07/06

Comments: Project is essentially complete and has a Certificate of Occupancy--Agency has requested additional work and contract

will the be closed out
Construct Aircraft Modification Bldg at Bluegrass Fayette 2004-2006 Awaiting Initiation by Agency
Sta

Comments: Still waiting for Agency Initiation

* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning
Construct Joint Operations Center Counter Drug Laurel CPBOC-6/01/07 In Construction 15 07/01/08
Program Building

Comments: Project moving forward on schedule.12/27/07
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 In Construction 5 10/01/08
Construct Warehouse - Bluegrass Station Fayette 2006-2008 Awaiting Initiation by Agency

Comments: Still waiting for Agency Initiation
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Multiple Subprojects

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Cancelled

(subproject - Office Building)

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)

Comments: 6 thermostats are temporarily wired and have to be replaced with permanent ones due to HVAC problems that are reoccuring.
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)

Comments: Monitoring roof leaks before closing out
Helipad and Taxiway Expansion Fayette CPBOC-11/01/07

* Louisville National Guard Armory HVAC Jefferson CPBOC-6/01/06 Complete/Not Closed Out 100 12/19/06 12/19/06

Allocation from 2004-2006 DMA Various Facilities - Deferred Maintenance Pool

Comments: This project will be closedout by next reporting time.

Renovation of Bldg #1 (Basement) - Bluegrass Fayette CPBOC-4/01/05 Complete/Closed Out 100 04/20/06 04/14/06
Station
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
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Comments: first phase of larger project nearing completion
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 97 09/27/06
Comments: Awaiting results of request to FAA by Agency asking to expend remaining FAA grant funds on safety improvements rather
than fencing
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 In Construction 90 01/12/08
Comments: 4 buildings complete, Classroom Building 95% complete, Dining Facility expansion (added by change order) is 35% complete.
General Government Cabinet/Veteran's Affairs
* Central KY State Veterans Cemetery Hardin 2002-2004 Complete/In Warranty 100 05/19/07 05/10/07
Comments: Contractor reseeding and replacing trees lost due to weather conditions. Also completing asphalt paving on Memorial Walk,
which was delayed due to weather.
* Construct State Veterans Cemetery - Northeast Greenup 2006-2008 Planning
Kentucky (Greenup County)
Comments: Appropriate site has not been located.
* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Awaiting Initiation by Agency
Kentucky (Leslie County)
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 In Construction 70 06/20/08
Comments: A legal issue is in progress regarding claims by adjoining property owner. Existing R/W recorded on the Deed is being
questioned for an access easement by the adjoining property owner. National V.A. increased funding by $1lmil.to add 1,000 additional
crypt liners. They also provided $252,750.00 additional funding for a free-standing equipment Storage Building and modifications to
the previously programmed Maintenance Building.
Relocate/Renovate Special Care Unit-Thomson-Hood Jessamine CPBOC-10/01/01 Complete/Not Closed Out 100 01/28/06 01/28/06
Veterans Center
* Veterans' Nursing Home - W. KY Hopkins 1998-2000 Complete/Not Closed Out 100 12/01/01 12/01/01
* Western Kentucky Veterans' Center - Hopkins 2006-2008 Awaiting Initiation by Agency
Alzheimer's/General Care Unit
* Western KY Veterans' Cemetery Hopkins 2000-2002 Complete/Closed Out 100 01/23/04 01/23/04
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Bingham Sprinkler - Central State Hospital Jefferson 2002-2004 Complete/Not Closed Out 100 01/13/05 04/12/05
Comments: Contractor is finishing punch list items of new work.
* Boiler Replacement - CSH Jefferson 2000-2002 Complete/Closed Out 05/01/03 07/01/03
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 In Construction 99 09/26/07
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Comments: Contractor completing final change order.
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
Comments: The main construction contract is complete.
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Other
Comments: Bidding Pre-purchase of chillers to meet equip delivery lead time.
Installation scheduled to advertise Dec 27th or 28th, 2007
* Replace Roof Oakwood Pulaski 2004-2006 Complete/In Warranty 100 05/30/07 10/13/07
* gprinkler System/Ward Renovation - Western State Christian  2002-2004 Other
Hospital
Comments: Project on hold pending revised scope and funding
* Structural Repair/Renovation - Oakwood Hospital Pulaski 2002-2004 Complete/In Warranty 100 01/30/07 07/30/07
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Comments: This project will likley be canceled pending a determination as to the long term use of the building.
* Water Piping Replacement - ESH Fayette 2000-2002 Complete/Not Closed Out 100 08/09/05 10/17/05
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency
* 44-Bed Segregation Unit - WKCC Lyon 2000-2002 Complete/Closed Out 100 09/01/03 09/01/03
50-Bed Segregation Unit - KSP Lyon 2000-2002 Complete/Closed Out 100 04/15/04 10/01/04
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/Closed Out 100 03/31/06 03/01/06
* KCIW Expansion - Phase I Shelby 2000-2002 Complete/Closed Out 100 03/01/06 06/01/06
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
Comments: Addional fire protection work uunderway. Complete in 12 weeks.
* KSR - New Gas-Fired Boiler Plant Oldham 2000-2002 Complete/Closed Out 03/07/05 05/24/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
Comments: Corrections is in process of determining how to spend additional funds.
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 In Construction 20 06/14/08
Comments: Contractor progressing on schedule.12/27/07
Renovation of Old Hospital Building at Northpoint Mercer CPBOC-9/01/99 Complete/Closed Out 100 09/01/06 09/01/06

Training Center
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* Replace Underground Steam and Condensate Lines - Fayette 2002-2004 Complete/Not Closed Out 100 12/01/04 12/01/04
Blackburn CC
* Roof Repairs and Replacement - Green River Muhlenberg 2002-2004 Complete/Not Closed Out 100  11/01/04 12/31/06
Correctional Complex
Justice and Public Safety Cabinet/Criminal Justice Training
Thompson Hall HVAC Madison 2006-2008 Awaiting Initiation by Agency
Justice and Public Safety Cabinet/Juvenile Justice
Education Addition - Mayfield Youth Development Graves 2000-2002 Complete/Closed Out 100 08/03/03 09/03/03
Center
* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
* Hardin Co. Combined Residential/Detention Center Hardin 2000-2002 Complete/Closed Out 100 11/27/04 12/02/04
* Replacement Facility - Jefferson County Secure Jefferson 2000-2002 Complete/Not Closed Out 100 12/01/04 10/15/04
Juvenile Detention Center
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Comments: Pending litigation for structural issues
* Secure Juvenile Detention Facility #3 - Boyd Co Boyd 1998-2000 Complete/Not Closed Out 100 06/15/04 04/01/04
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Design/Phase B
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Design/Phase C

Comments: Final construction documents expected 12/28/07

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Design/Phase C

Services Bldg)
Comments: 100% Phase C documents received. Architect incorporating required comments prior to bidding.

Postsecondary Education Cabinet/Council on Postsecondary Education

* Biotechnology Building-Shrimp Production 2004-2006 Other

Page 11 of 19



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-1 (January)
Print Date: 07/17/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell
through and the capital appropriation was returned to CPE. According to CPE staff (2/2007), CPE is in the process of revieiwng
proposals to implement the project. It is anticipated that the process of review and decision making will be done around the end
of March.
Comments: Please put in Permanent Comments:
This project has been abandoned and the money applied to Aquaculture Production Tech Lab.-C0C7
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition
(subproject: Renovation and Addition).
Arlington Renovation and Addition (subproject: Madison 2006-2008 In Construction 25 05/15/08
Pool Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Design/Phase B
Renovation and Addition)
* Business & Technology Center Madison 2000-2002 Complete/Closed Out 100 02/06/06 12/15/06
* Construct Business Technology Center - Phase II Madison 2004-2006 Design/Phase C
Construct E&G Life Safety Begley Elevator Madison 2002-2004 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Combined Authorities
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Intramural Fields Madison 2004-2006 Bidding
* Construct Science Building (combined auth) Madison 2006-2008 Design/Phase C
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building
(2006-2008) .
Expand & Renovate Presnell Bldg Madison 2002-2004 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2004-2006 Awaiting Initiation by Agency
Greek Row Madison 2000-2002 Cancelled
Heat Plant Emmissions Abatement Project Madison CPBOC-6/01/05 Complete/Not Closed Out 100 11/25/05 10/01/05
High Voltage Electrical Distribution System Madison 2002-2004 Complete/Not Closed Out 99 06/28/06 05/29/06
Library Studio for Academic Creativity Madison 2006-2008 Awaiting Initiation by Agency
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 In Construction 25 10/25/08
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As provided for in the 2004-06 Budget of the Commonwealth,

the project will replace rather than renovate Young Hall.
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct
Manchester Postsecondary Education Center (2006-2008).
Renovate Residence Hall (Clay Hall Renovation) Madison 2004-2006 In Construction 35 08/01/08
* Science Complex (Design) Madison 2004-2006 Combined Authorities
See Construct Science Building (combined auth) - 2006-2008
Southeast Regional Postsecondary Education Center Whitley 1998-2000 Complete/Not Closed Out 05/19/04 08/16/04
-Phase I
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/Kentucky State University
Aquaculture Classroom & Lab Facility Building Franklin 2000-2002 Complete/Closed Out 100 12/22/04 12/22/04
Bradford Hall Structural Repair Franklin 2004-2006 Complete/Closed Out 100 08/01/05 08/01/05
* Carver Hall Renovation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/03 11/01/03
Construct Agquaculture Production Tech Lab Franklin 2006-2008 A/E Selection
Construct Center for Training & Learning Franklin 2006-2008 Awaiting Initiation by Agency
Construct New Residence Hall Franklin 2006-2008 Awaiting Initiation by Agency
Construct New Young Hall - Phase II Franklin 2006-2008 Awaiting Initiation by Agency
Create Center for Families and Children Franklin 2006-2008 Awaiting Initiation by Agency
Expand Aquaculture Pond Facilities Franklin 2006-2008 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 In Construction 60 05/16/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway
Hall, Ph. II (2006-2008).
* Hill Student Center Renovation/Addition Franklin 1998-2000 Complete/Not Closed Out 100 07/01/03 03/01/04
Comments: Pending final payment of final design review fee to HBC.
Land Grant Farm Facility Franklin CPBOC-12/01/05 Design/Phase C
* Renovate Hathaway Hall, Ph II Franklin 2006-2008 Combined Authorities
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Renovate Jackson Hall Franklin 2006-2008 Design/Phase C
Young Hall Renovation Franklin 2000-2002 In Construction 95 12/12/07



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency; Finance and Administration Cabinet
Report Quarter: 2008-1 (January)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: New substantial completion date is 1-18-08. It has not been officially put in Change Order form yet.
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass Scott 2006-2008 Design/Phase B
CTC
Comments: 100% Phase B documents received. Review in progress.
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Awarding Contract
Comments: bid under budget 12/19/07
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Waiting for future funding by State/Federal government.
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 5 08/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive
Campus, Ph III-Ashland CTC (2006-2008)
Comments: Work has started. Working on building pad and foundations.
* Belinda Mason Academic Technical Building - Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
Southeast CC
Bluegrass CTC - Winchester Facility Clark 2006-2008 In Construction 69 03/01/08
See LCC - Winchester Facility (combined auth) - 2004-2006
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Not Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.

Comments: construction on this was completed in September 2007

Construct Administration Building, Phase I - Mason 2006-2008 Bidding
Maysville CC

Construct Allied Health/Technical Education Laurel 2006-2008 Design/Phase C
Building - Laurel Campus

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A

Comments: Awaiting agency authorization to proceed with design work.

Construct Central Regional Postsecondary Education Hardin 2006-2008 Design/Phase C
Center-Ph II-E-town CTC
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Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2008-1 (January)
Print Date: 07/17/2008

Cabinet/Agency/Project Title

*

Comments: Project is scheduled to go out for bind February 2008

Construct Child Development Center - Henderson CC

Construct Emerging Technology Center - West KY CTC

Construct Licking Valley Center Phase II -
Maysville CTC - Additional
Comments: Project on hold for funding

Construct Science/Allied Health Building -
Jefferson CTC

Construct Tech Dr Campus, Phase III-Ashland CTC

See Ashland Technology Center (combined auth)

Comments: Work has started. Working on building pad and foundations.

Downtown Campus Renovation - Jefferson CC

East Kentucky Center for Math, Science and
Technology - Prestonsburg CC (New Building)

Franklin Technology Center

Comments: Substantial completion of the building plus change orders expected in January, 2008.

Franklin Technology Center - Expansion

Comments: Substantial completion was Dec 17,

Gateway CTC - Expand Edgewood Campus

Greenspace Development - Big Sandy CTC Mayo Campus
Henderson CC Technology Center

Hindman Branch of Hazard CC

Jefferson Community College Building (Design Only)

KCTCS Technical College-South Central Regional
Postsecondary Education Center

Kentucky Tech College of Arts & Crafts

KY Tech Danville: Regional Technology Center -
Phase I

Laurel North Campus - HVAC and Roof Replacement

LCC - Winchester Facility (combined auth)
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Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Henderson 2006-2008 Awaiting Initiation by Agency
McCracken 2006-2008 Design/Phase C
Harrison 2006-2008 Design/Phase B
Jefferson 2006-2008 Design/Phase B
Boyd 2006-2008 In Construction 5 08/15/09

- 2004-2006
Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
Floyd 1998-2000 Complete/Not Closed Out 01/15/04 10/26/04
Simpson 2004-2006 In Construction 90 08/10/07
Simpson 2006-2008 In Construction 50 10/30/07
Kenton 2004-2006 In Construction 82 09/12/08
Johnson 2006-2008 Awaiting Initiation by Agency
Henderson 2004-2006 In Construction 90 04/28/08
Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Jefferson 2004-2006 Design/Phase B
Clinton 1998-2000 Complete/Not Closed Out 100 03/31/04 08/04/04
Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
Boyle 1998-2000 Complete/Closed Out 11/01/03 11/01/03
Laurel 2004-2006 Complete/In Warranty 12/15/06 12/22/06
Fayette 2004-2006 In Construction 69 03/01/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-1 (January)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Authorizations for the following three projects were combined:LCC-Winchester Facility (2004-2006), Bluegrass CTC-Winchester
Facility (2006-2008), and Community Development Fund Project/Bluegrass CTC-Winchester Facility (2006-2008).
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Awaiting decision on site selection and authorization to proceed with bidding. Design work is complete.
Madisonville CC - Replacement of Chiller and Hopkins Bienenial Budget Complete/Not Closed Out 100 11/13/06 11/13/06
Cooling Tower
Comments: Agency is in process of closing out project.

* Madisonville CC Renovation Hopkins 2000-2002 Complete/Not Closed Out 11/01/02 11/02/02

* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase B
Design

* Madisonville Technology Center Hopkins 2004-2006 In Construction 30 06/06/08

* Maysville CC Extension at Cynthiana Mason 1998-2000 Complete/Not Closed Out 100 07/17/02 08/05/02

* McCreary Center - Somerset CC Pulaski 2006-2008 Design/Phase C
McCreary County Center - Construction McCreary 1998-2000 Complete/Closed Out 07/03/03 07/03/03

* Northeast Regional Postsec Education Center - MoSU Rowan 1998-2000 Complete/Not Closed Out 10/02/03 02/23/04

* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05

Comments: Additional fee for design team has been paid. Will notify agency to close out.

* Owensboro Technology Center Daviess 2004-2006 Complete/In Warranty 100 12/31/07 12/15/07
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Pedestrian and Vehicular Connector between the Pulaski 2004-2006 In Construction 98 07/04/06
North and South Campuses--Somerset CC

Comments: Awaiting final completion of Phase 3 and punch list review.
Renovate Administrative Bldg - Elizabethtown CTC Hardin 2006-2008 Cancelled
Renovate Administrative Building - Whitesburg Letcher 2006-2008 Awaiting Initiation by Agency
Campus SEKYCTC
Renovate Anderson Building - West KY CTIC McCracken 2006-2008 Complete/Closed Out 100 08/15/06 08/15/06
Renovate Gray Building - Madisonville CC Hopkins 2006-2008 Awaiting Initiation by Agency
Renovate KY School of Craft - Hazard CTC Knott 2006-2008 Awaiting Initiation by Agency
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 Awaiting Initiation by Agency
Roof Replacement - West KY TC Warren 2000-2002 Complete/Closed Out 05/28/02 05/28/02
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Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Somerset Aviation Pulaski 2004-2006 In Construction 77 03/30/08
* Somerset CC & Kentucky Tech - Academic Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04
Support/Technical Education Complex
* Southeast Regional Postsec Education Center - Ph I Laurel 1998-2000 Complete/Not Closed Out 100 07/25/02 09/03/02
* Springfield Community and Technical College Washington 2006-2008 Design/Phase C
Comments: 100% Phase C documents received. Review in progress.
* Warren County Technology Center Warren 2004-2006 Complete/Not Closed Out 12/01/05 08/01/06
Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Combs Theatre Area Reclamation Rowan 2002-2004 Complete/Not Closed Out 01/16/04 01/05/04
* Construct Center for Health, Education, and Rowan 2006-2008 Design/Phase B
Research (combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct
Center for Health, Education and Research (2006-2008).
Construct East Kentucky Animal Science Center Rowan 2006-2008 Awaiting Initiation by Agency
Construct Equine Hospital Rowan 2006-2008 In Construction 42 05/01/08
Construct Kentucky Mountain Crafts Center Rowan 2006-2008 Awaiting Initiation by Agency
Construct Law Enforcement Complex Rowan 2006-2008 Awaiting Initiation by Agency
Construct Softball Facility/Lighting Project Rowan 2006-2008 Awaiting Initiation by Agency
Design Residence Hall Renovation/Improvement (Nunn Rowan 2004-2006 In Construction 20 01/01/09
Hall Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
University staff indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to
renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)
Expand Life Safety Claypool-Young Building Rowan 2006-2008 Awaiting Initiation by Agency
Expand Student Wellness Center Rowan 2006-2008 In Construction 30 02/16/08
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities

See Construct Center for Health, Education, and Research (combined auth)
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Kentucky Center for Traditional Music - Phase I Rowan 2002-2004 Awaiting Initiation by Agency
Kentucky Geodetic Infrastructure - Phase I Rowan 2004-2006 Awaiting Initiation by Agency
Life Safety: Claypool-Young Bldg Rowan 2002-2004 Awaiting Initiation by Agency
* NASA Space Science Center (combined auth) Rowan 2004-2006 In Construction 15 01/12/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center
Completion (2006-2008) .
Reconstruct Central Campus Rowan 2006-2008 Awaiting Initiation by Agency
Renovate Button Auditorium Rowan 2006-2008 In Construction 90 08/17/07
Comments: Project is mostly compolete. They are doing a stage expansion that should be done by the end of the month.
Renovate Jayne Stadium Rowan 2006-2008 Awaiting Initiation by Agency
Renovate John Sonny Allen Field Rowan 2006-2008 Awaiting Initiation by Agency
Renovate McClure Pool Area Rowan 2006-2008 Awaiting Initiation by Agency
Renovate Molecular Biology Student Lab Rowan 2006-2008 Complete/In Warranty 100 12/31/07 10/31/07
Replace Boiler Tubes Rowan 2006-2008 Awaiting Initiation by Agency
Replace Power Plant Pollution Control System Rowan 2006-2008 Design/Phase B
Comments: The project design i ongoing with a design completion projected to be in early 2008. The work will be bid once the
requested funding increase is approved and available.
An evaluation for the the presence of hazardous materials has been requested and is underway.
* Space Science Center-Completion Rowan 2006-2008 In Construction 15 01/12/09
See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
* West Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02
Postsecondary Education Cabinet/Northern Kentucky University
Construct New Student Union Building (combined Campbell 2004-2006 In Construction 55 07/15/08
auth)
Authorizations for the following three projects were combined: New Student Union Design (2002-2004), Construct New Student Union
Building (2004-2006), and Construct New Student Union (2006-2008).
Comments: Contruction will be ccomplete on time.
Fitness Center Renovation Campbell 2002-2004 Complete/Not Closed Out 100 10/05/04 10/12/04
Improve Lake Area Campbell 2000-2002 Complete/Not Closed Out 100 10/01/05 09/01/06
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Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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Comments: Project complete.
* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out 08/15/06 07/01/02
* New Power Plant Campbell 2000-2002 Complete/Not Closed Out 100 06/16/04 08/26/04
New Student Union Design Campbell 2002-2004 Combined Authorities
See Construct New Student Union Building (combined auth) - 2004-2006.
Parking Structure #2 - Phase I Campbell 2000-2002 Complete/Not Closed Out 100 11/01/04 12/15/04
Transportation Cabinet/Gen Admin & Support (Transp)
Construct Larue County Maintenance Facility & Salt Larue 2006-2008 Awaiting Initiation by Agency
Storage Structure
Construct Louisville District Office (District 5) Jefferson 2004-2006 In Construction 97 12/20/07
Comments: Substantial Completion has been changed to 1/7/2008, processing is underway.
Construct Spencer County Maintenance Facility & Spencer 2006-2008 Awaiting Initiation by Agency
Salt Storage Structure
CPT/TCOB Utility Connection & Walkway Extension Franklin Bienenial Budget Other
(subproject of Transportation Cabinet Office Bldg)
Comments: This project has been cancelled as the future of the Capital Plaza Tower is currently being studied.
Horse Park Roads Fayette 2006-2008 In Construction 15 06/30/08
Comments: Construction underway and on schedule
Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Awaiting Initiation by Agency
TCOB Artwork Foundations (subproject of Franklin Bienenial Budget Complete/In Warranty 100 12/01/06 12/28/06
Transportation Cabinet Office Building)
Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04



